Washington Stata
Department of Transportation

SR 240/Richland Corridor Improvements

Project Information Project Milestones

PIN: 5240030 As of Date: April 2021 Milestone Original Date Current Date Status
Region: South Central Regional Admin: T. Trepanier - T
Project Definition Complete Q32019 Q1 2020 Late
State Route: SR 240
Current Status: Pre-Construction Legislative Districts: 08 Preliminary Engineering Start Q32019 Q22020 Late
Environmental Complete Q1 2020 Q3 2021 Late

Project Description

SR 240 in Richland is experiencing increased congestion at several existing intersections. Right of Way Complete
Construct intersection improvements along the SR 240 corridor in Richland to improve the safety

and operational efficiency of this route. Improvements include acceleration and deceleration Contract Advertisement Q2 2020 Q1 2022 Late
lanes, new channelization and signal system upgrades. Operationally Complete Q42020 Q42022 Late
Project Cost Summary ($ in Thousands)
Leg. Initial Current Leg. Current Approved
Project Status Budget Budget Cost
As of October 2020: This project has a delay mainly due to the Governor has issued directive Right of Way $0 $0 $0
20-05 to freeze hiring, personal service contracts, and equipment purchases. Additionally, this i
project has a delay due to project prioritization. Construction $0 $4,500 $1,830
Total $0 $5,000 $2,140

Project Funding Summary - Current Approved Cost ($ in Thousands)

Pre-
Existing
Project Phase Nickel TPA Funds CWA Other Total
Prelim Engineering $0 $0 $0 $310 $310
Right of Way $0 $0 $0 $0 $0
Construction $0 $0 $0 $1,830 $1,830
Total $0 $0 $0 $2,140 $2,140

Project Web Site: https://www.wsdot.wa.gov/projects/sr240/richland-corridor/home
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